260 Franklin Street
Boston Ma 02110
Phone: 617-542-4244
Fax: 617 542-3301

Memorandum

Document Control Number: mmO004
Date: February 15, 2013
To: Heidi Davis — MassDEP, Brad Chase- DMF - Thomas Russo
CC: Frank Tramontozzi-COQ, Rob Stevens-COQ, David Mariano-FST, Tom Russo-FST, Dean Groves
From: Paul Bergquist - Environmental Monitor

Subject: Town Brook Enhancement Project - Quincy — Site Visit 2.07.13

A site visit was conducted on Thursday, February 7, 2013 to review project progress and the
status of construction. The following observations are noted:

1. Park Area, Station 24+50 to 23+50 backfilling of channel with geogrid cells and stone
substate begins . See Picture 5-1.

Picture 5-1 — Channel Substrate Installation — Station 23450 to Station 24+50

2. Form work and reinforcement placement is in progress Staton Station 21+50 to Station
22+00. See Picture 5-2.



Picture 5-3 Formwork and Reinforcing steel Sta 21+50 to 22+00



3. Channel walls installed Station 20+50 to 20+80 See Picture 5-3. Formwork commencing
station Sta 20+80 to Sta 21+50.
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"Picture 5-4 Concrete Channel Walls Station 20+50 to 20+80

4. Formwork for East Channel wall Station 20+80 to Sta 21+50, footing complete. lete.
See Picture 5-5

Picture 5-5 Formwork for East Channel Wall Station 20+80 to 21+50
5. Discussed weather impacts and schedule with T. Russo.
End of Memo
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